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EDMS FCG
ACMS Status Meeting

13 - 16 January 1998

Summary of Meeting

On the 13th through 16th of January 1998, the Army Materiel Command (AMC )
Engineering Data Management (EDMS) Functional Coordinating Group (FCG) held a
meeting at Orlando, FL.  Mr. Charlie Goodwin, STRICOM, hosted the meeting.  The
meeting’s purpose was to accomplish the following:

• Receive training on MIL-STD-2549, Configuration Management Interface
Standard.

• Review and revise the draft ACMS performance requirements.

 Mr. Gordon Ney from the U.S. Army Material System Analysis Activity (AMSAA)
chaired the meeting.  Approximately 20 representatives from the various Major
Subordinate Commands (MSCs) and depots attended the meeting.  Appendix A provides
a list of attendees.  Appendix B contains a list of actions assigned at the meeting.  A
zipped copy of all the pdf files associated with this set of minutes can be obtained at the
EDMS FCG homepage:  ftp://www-iea.ria.army.mil/outgoing/ai/eng_data/stricom-
minutes.zip  .

 Day 1: Tuesday, 13 January 1998

 MIL-STD-2549 Training

 Mr. Lee LeClair of Raytheon, TI Systems, provided the MIL-STD-2549 training session
for the ACMS Task Force.  Mr. LeClair was instrumental in development of the MIL-
STD-2549 data model and has been an advisor to the Configuration Management
Advisory Group (CMAG) for the last five years.  His briefing covered the following
topics:

• Configuration Management (CM) basics,

• MIL-STD-2549 background,

• Putting MIL-STD-2549 on contract, and

• Building interfaces using MIL-STD-2549.

 Mr. LeClair opened the training session by placing CM in the appropriate context.  He
started with the MIL-HDBK-61 definition of CM and broke it down.  Please refer to Mr.
LeClair’s slides on the EDMS FCG homepage.

 According to Mr. LeClair, the core requirements for CM are associated with the
following key CM activities:

• Identification,

ftp://www-iea.ria.army.mil/outgoing/ai/eng_data/stricom-minutes.zip
ftp://www-iea.ria.army.mil/outgoing/ai/eng_data/stricom-minutes.zip


ACMS Status Meeting Minutes

13 - 16 January 1998

ACMS Status Meeting 13 - 16 January  19982

• Change Management,

• Configuration Verification and Audit, and

• Status Accounting.

 Mr. LeClair described each of these key CM activities.  He also summarized what MIL-
STD-2549 states the government activities must do in order to accomplish these
activities.  Lastly, he identified many commonly held fallacies regarding CM.  Again,
please refer to his briefing for details.

 Mr. LeClair concluded this portion of his briefing by describing how CM supports asset
management.  The implication was that this is the primary reason for performing CM
throughout the life of a system.

 The following bullets are bits of information provided by Mr. LeClair that are not on his
charts:

• CM to the maintenance community is critical because of need to know the as-
maintained configuration.

• CM for hardware and software are different primarily because different
communities are involved.  They are not inherently different.

• Organizations should CM manufacturing documentation, but often do not or
only marginally configuration control the manufacturing documentation.

• CM is fundamentally the process of correlating information.  It involves
matching up documentation with products and includes tracking changes
through modification, maintenance, and retrofit.

• Configuration management of hypertext documents requires a new CM
paradigm.

⇒ Hypertext documents use pointers and when pointers are used, the
owner of the document containing the pointers no longer controls what
information is being referenced.

⇒ Essentially, the owner must accept the content of the referenced
(linked) document.

⇒ MIL-STD-2549 is not addressing this new CM paradigm at this time.

• Examples of where missing a step of CM during the life of a system have
substantial consequences are listed below:

⇒ DOE is currently reverse engineering all the nuclear power plants
because they did not keep track of how the plants were built and
changed.

⇒ During Desert Storm they needed to make changes to Patriot missiles
and had to tear down every missile in order to find out which ones had
already been changed.  This was expensive and occurred as the U.S.
was trying to go to war.
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• Program Managers often take CM short cuts during acquisition.  They
arbitrarily decide at what level they will stop tracking configurations based on
expected developmental cost savings.  Instead, they should determine what
items are critical and track them at all levels.

• Most logistics systems do not track the complete identification of items.  In
particular, they do not track the source identifier of the part number.  Because
different sources may use the same part number for different parts, this
violates the CM uniqueness requirement for identifiers.

• If an item is important or will be important in the future, the item must be
uniquely identified within its environment NOW.  Uniqueness must be
determined universally.

• STEP 203, Configuration Management of Mechanical Parts, does not have
unique identification of the item.  This violates the fundamental uniqueness
premise of CM.

• Interesting Fact -- Apparently, there is a pilot who was assigned to the same
B-52 tail number that his grandfather flew.

• MIL-STD-2549 is intended to define DoD’s single face to industry for CM
data exchange.

• Mr. LeClair doubts that STEP will replace MIL-STD-2549.

• In MIL-STD-2549, a document refers to digital data.

• MIL-STD-2549’s presentation (Data Information Packets (DIPs) is oriented
for batch processing.  This does not preclude its use for other forms of data
exchange.

• Programs may not order CM data by simply referencing MIL-STD-2549.
They must tailor the data information packets.  This does not preclude
referencing MIL-STD-2549 for definition CM data elements that must be
manageable by ACMS.

• A program orders MIL-STD-2549 CM data via a CDRL.  This is the only way
to order CM data via MIL-STD-2549.

• Mr. LeClair believes there is enough information conveyed in MIL-STD-2549
to configuration manage any kind of digital data.

• Mr. LeClair defined a Technical Baseline as the collection of all documents
that have to do with a particular product or project.  In other words, the
Technical Baseline is the project library.

• The mapping of MIL-STD-2549 data elements to data management
applications should be done once for the output and once for the input.

• Mr. LeClair suggested that the future of MIL-STD-2549 involved STEP and
CORBA.  He indicated that there are efforts to harmonize MIL-STD-2549
with STEP.  He also would like MIL-STD-2549 get to the point where it
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references STEP protocols.  For example, if STEP eventually defines the
minimum essential data exchange, MIL-STD-2549 could replace the DIPs
with references to STEP APIs.

• Revision A to MIL-STD-2549 due out in 2.5 years.  OSD may push for DoD
implementation at that time.

 Day 2: Wednesday, 14 January 1998

 Summary of CIMdata’s ACMS CONOPS Review

 Mr. Jim Cox of BDM provided a brief review of comments provided by CIMdata, Inc.
against the ACMS CONOPS as it was revised after the November 1997 ACMS Status
Meeting.  Mr. Cox noted that CIMdata’s review was very insightful and worthy of more
detailed review by the ACMS Task Force.  Mr. Ney indicated that their comments were
available on the EDMS FCG web page.

 CIMdata’s review focused on the ability of the commercial PDM market to support the
ACMS CONOPS.  A significant theme of CIMdata’s comments was that the  ACMS
CONOPS is generally consistent with the requirements of large discrete multinational
enterprises, and that major PDM vendors have or are actively working on the types of
capabilities defined in the CONOPS.  CIMdata noted, however, that some ACMS
requirements would require custom development.  Additionally, CIMdata felt that the
CONOPS should be considered a long-term strategy and that some of the requirements
would only be attainable in the future.  CIMdata also commented that the ACMS
CONOPS was quite detailed and more like an RFP than a vision document.

 The following comments or observations that were raised during Mr. Cox’s briefing:

• ACMS should store unclassified metadata for classified product data, but not
the classified product data itself.

• The ACMS Performance Specification and CONOPS need to be very careful
in their use of the terms revision and version.

• The local implementations of ACMS will need to require vendors to live up to
the emerging workflow interface standard.  This standard will be used to
interface with the JCALS workflow manager and other workflow managers.

• It is anticipated that building an interface to JEDMICS will be quite
expensive.

 Review of Draft ACMS Requirements
 Mr. Ney began the review of the draft ACMS requirements with a few opening remarks.
In his remarks, Mr. Ney stated that Mr. Steve French of the Integrated Data Environment
(IDE) IPT might be a Department of Army level sponsor for ACMS.  Apparently, Mr.
French has put in a funding wedge for ACMS in the year 2000 POM.  Mr. Ney also
indicated that he has begun a dialogue with members of the PEO/PM community on the
topic of ACMS.  He also asserted that guidance was needed out of AMC headquarters
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regarding ACMS.

 The actual review of the draft ACMS requirements was broken into four groups of
comments: General comments, PDM comments, Data Call comments, and CM Counter
Proposal comments.  During the Wednesday meeting, the General comments and most of
the PDM comments were covered.  Refer to Appendix B for specific actions resulting
from this review.  Also refer to the draft ACMS Performance Specification, which was
delivered on 20 January 1998, for documentation of the results of this review.

 Day 3: Thursday, 15 January 1998

 Review of Draft ACMS Requirements (continued)
 During the Thursday review of the draft ACMS requirements, the Task Force completed
the review of the comments against the draft PDM requirements.  The group also
reviewed the comments against the requirements resulting from the earlier ACMS data
call.  Refer to Appendix B for specific actions resulting from this review.  Also refer to
the draft ACMS Performance Specification, which was delivered on 20 January 1998, for
documentation of the results of this review.

 It is important to note that all of the requirements in the draft ACMS Performance
Specification may be tailored by each implementing command.  In particular, the
environment and ownership and support requirements should be tailored to meet local
needs.  Many of these requirements that will appear in the draft ACMS Performance
Specification represent a listing of all possible variations or the minimum or maximum
requirement based on inputs from all commands.

 The review of the data call requirements included discussion of a particular requirement
(D0020) that is relevant to STRICOM.  It was requested that these minutes specifically
document the decision made by the ACMS Task Force.

• D0020 originally read:  “ACMS shall be capable of batch loading data from
MEARS/ACCESS.”

• The following was the proposed change going into the meeting:  “ACMS shall
be capable of an interactive interface with MEARS/ACCESS.”

• It was explained during the meeting that the MEARS/ACCESS combination is
actually a legacy data conversion issue and should be handled by STRICOM
in their implementation Statement of Work, not in the ACMS Performance
Specification.  As such, the ACMS Task Force decided to change D0020 to
the following:  “ACMS shall be capable of dynamic interface with MEARS to
exchange engineering change actions and associated metadata.”

 

 Introduction to an EXPRESS model of selected MIL-STD-2549 Data
Elements

 Mr. Ney presented a model of selected MIL-STD-2549 data elements.  Mr. Ney
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developed this model using the STEP EXPRESS-G modeling language.  He introduced
the ACMS Task Force to the model and requested comments.  Mr. Ney indicated that he
has found the EXPRESS-G modeling notation to be easier to follow than the IDEF1X
models contained in MIL-STD-2549.  He developed the model in the hope that it would
be easier for members of the Task Force to understand.

 Overview of CECOM’s PDM implementation
 Mr. Jose Troche from CECOM briefly reviewed CECOM’s efforts to implement a PDM
system using Auto-Trol’s Centra 2000 product.  CECOM began its PDM effort in 1995.
They reviewed several products, obtain training on some of them, and then selected
Auto-Trol based on an evaluation of functionality and user interface.  CECOM has
maintained a contract with Auto-Trol to fix bugs and tailor the product to CECOM’s
needs.

 CECOM asked VSE to assist in loading TD/CMS data, but after several postponements
CECOM loaded the data themselves.  About six hundred thousand parts records have
been loaded at a rate of 700 to 800 records per minute. Approximately 6 million more
records remain to be loaded.  Loading part to part relationships is a separate activity.  The
bottom line is that loading legacy data from TD/CMS requires lots of work.

 CECOM intends to use their PDM system as their primary repository.  JEDMICS files
will be replicated in the CECOM PDM system.  CECOM has elected to take the
responsibility for keeping JEDMICS up to date without establishing an interface between
the two systems.  It was determined that building an interface would be too expensive.

 At the end of his discussion, Mr. Troche indicated that CECOM was willing to host
demonstrations from vendors at their site for the ACMS Task Force.

 Presentation of Structure for ACMS Performance Specification

 Mr. Cox provided a preview of the draft performance specification’s structure.  During
this review, Mr. Cox identified several pieces of information that the Army needs to
provide for inclusion in the ACMS Performance Specification.  Related to this request for
information, Ms. Carla Crawford requested a copy of Mr. Cox’s performance
specification structure briefing so she could research some of the Concluding Material
information required by MIL-STD-961D.  The following list is extracted from the
structure briefing:

• Preparing activity and project number,

• Custodians (applies to coordinated specifications),

• Review activities (applies to single department or fully coordinated
specifications),

• Industry association interest (if any),

• Civil agency coordinating activities (if any), and

• Agent, if assigned.
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During Mr. Cox’s briefing, it was observed from the audience that with the deletion of
the CMIS extract requirements that BDM had prepared, there were no highly visible Tech
Loop requirements.  To rectify this, the ACMS Task Force took the action to formulate
appropriate Tech Loop requirements and forward them to BDM.  AMCOM agreed to
prepare an initial set of Tech Loop requirements by 23 January 1998.  Members of the
ACMS Task Force were asked to provide comments by 3 February 1998 and to
participate in a follow-up review of all comments via a VENUS conference on 6
February 1998.  The final Tech Loop requirements are to be delivered to BDM in time to
produce a revised draft ACMS Performance Specification for distribution on 19 February
1998.  This revised draft ACMS Performance Specification would include the new Tech
Loop requirements, but no other changes.

Day 4: Friday, 16 January 1998

Review of Remaining Schedule
Mr. Ney began the last day with a review of the remaining schedule.  This schedule
included the Tech Loop requirements action, delivery of the draft ACMS Performance
Specification, and the meeting in which the draft ACMS Performance Specification
would receive its final review by the ACMS Task Force.  The following table lists the
dates and milestones or events discussed.

Date Milestone/Event

23 January 1998 Initial Tech Loop requirements posted on
EDMS FCG web page.

30 January 1998 Draft ACMS Performance Specification
posted on EDMS FCG web page and
available for commenting by MSCs.

3 February 1998 Tech Loop comments and additional Tech
Loop requirements due to AMCOM from
MSCs.

6 February 1998 VENUS conference to review Tech Loop
requirements

13 February 1998 MSC comments on the draft ACMS
Performance Specification due to BDM.
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Date Milestone/Event

19 February 1998 Consolidated ACMS Performance
Specification comments and proposed
responses posted on EDMS FCG web
page.

Updated draft ACMS Performance
Specification (30 January version plus
Tech Loop requirements) posted on
EDMS FCG web page.

24 - 26 February
1998

Final review meeting for draft ACMS
Performance Specification.

Review of Draft ACMS Requirements (continued)
The last topic of the January ACMS Status Meeting was the review of the CM counter
proposal developed by BDM and Mr. Jim Rickenbaugh who is supporting the EDMS
PMO.  The counter proposal was developed in response to comments from the EDMS
PMO and TACOM-WRN that the CM filtering requirements and the requirements
derived from CMIS requirements were too detailed and too implementation oriented.
The results of this review have been included in the 30 January 1998 delivery of the draft
ACMS Performance Specification.

Meeting Conclusion

Mr. Ney concluded the meeting by thanking all the participants and congratulating them
on making the meeting a success.  Mr. Ney indicated that the next meeting would be at
CBDCOM.  See below for details.

Date, Time, Location and Purpose of Next ACMS Task Force
Meeting

DATE: 24 to 26 February 1998.

LOCATION:  CBDCOM, Aberdeen, MD.

PURPOSE OF MEETING:  Review Task Force comments written against the draft
ACMS Performance Specification (30 January 1998 revision) and summarize the ACMS
Task Force’s accomplishments for Department of the Army and AMC headquarters
representatives.
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name org off sym e-mail phone (com) phone (dsn) fax (com) fax (dsn)

Bender, Mr. John RIA, Rock Island, IL SIORI-IMO-D jbender@ria-
emh2.army.mil

(309) 782-4277 793-4277 (309) 782-7788 793-7788

Booker, Ms Gayle PM EDMS, Redstone
Arsenal, AL

AMSAM-CIC-ED-P gayles@redstone.army.
mil

(205) 876-8277 788-8277 (205) 842-7360 788-7360

Carlisle, Ms Cindy AMCOM, Redstone
Arsenal, AL

AMSAM carlisle-
cj@exchange1.redston
e.army.mil

788-0867

Catotti, Mr.
Christopher

STRICOM, Orlando,
FL

AMSTI-EO catottic@stricom.army.
mil

(407) 380-3913 960-3913

Cox, Mr. James BDM jcox@bdm.com (703) 848-6739

Craff, Mr. Alberto TACOM, Rock Island,
IL

AMSTA-AC-AP acraff@ria-
emh2.army.mil

(309) 782-4115 793-4115 (309) 782-4990 793-4990

Crawford, Ms Carla AMCOM, Redstone
Arsenal, AL

AMSAM-RD-SE-TD- carlac@repos.redstone.
army.mil

(205) 842-9821 788-9821 (205) 842-6119 788-6119

Dorchak, Mr. Ed BDM edorchak@bdm.co
m

(703) 848-5740

Edwards, Mr. Andy GRIZZLY, Warren,
MI

SFAE-GCSS-CM edwardsa@cc.tacom.ar
my.mil

786-7467

Ensenat, Mr. Wil IOC, Rock Island, IL AMSIO-SME-A wensenat@ria-
emh2.army.mil

(309) 782-5175 793-5175

Fichter, Mr. Scott AMCOM, Redstone
Arsenal, AL

AMSAM sfitcher@redstone.arm
y.mil

(205) 313-2138 897-2138

Goodwin, Mr. Charlie STRICOM, Orlando,
FL

AMSTI-EO goodwinc@stricom.ar
my.mil

(407) 384-3916 970-3916 (407) 384-3888

Lasseter, Mr. Gary AMCOM, Redstone
Arsenal, AL

AMSAM lasseter-
gw@redstone.army.mil

(205) 313-2135 897-2135
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name org off sym e-mail phone (com) phone (dsn) fax (com) fax (dsn)

Martinez, Ms Patricia TACOM, Warren, MI AMSTA-TR-E/EDI martinep@cc.tacom.ar
my.mil

(810) 574-6067 786-6067 (810) 574-5666 786-5666

McGlone, Mr. Steven PM FCIM, Rock
Island, IL

AMXSY-T smcglo@ria-
emh2.army.mil

(309) 782-6521 793-6521 (309) 782-7170 793-7170

Medor, Ms Sandra TACOM, Picatinny
Arsenal, NJ

AMSTA-AR-EDE-C smedor@pica.army.mil (201) 724-6538 880-6538 (201) 724-5288 880-5288

Meinhart, Mr. Robert TACOM, Watervliet
Arsenal, NY

AMSTA-AR-CCB-EC meinhart@pica.army.
mil

(518) 266-4102 974-4102 (518) 266-3624 974-3624

Ney, Mr. Gordon AMSAA, Rock Island,
IL

AMXSY-T gney@ria-
emh2.army.mil

(309) 782-6586 793-6586 (309) 782-7170 793-7170

Pepper, Mr. John AMCOM, Redstone
Arsenal, AL

AMSAM-RD-SE-TD jpepper@redstone.arm
y.mil

(205) 876-5003 746-5003 (205) 842-6119 746-6119

Sitroon, Ms Carol TACOM, Picatinny
Arsenal, NJ

AMSTA-AR-EDE-A csitroon@pica.army.mi
l

(201) 724-6546 880-6546 (201) 724-5288 880-5288

Smith, Mr. Donald RRAD, Texarkana, TX SIORR dlsmith@redriverad-
emh1.army.mil

(903) 334-3823 829-3823 (903) 334-4311 829-4311

Troche, Mr. Jose CECOM, Ft.
Monmouth, NJ

AMSEL-LC-LEO-E- troche@doim6.monmo
uth.army.mil

(908) 532-8843 992-8843 (908) 532-8759 992-8759

Williamson, Ms
Debbie

SRS Tech debwill@redstone.arm
y.mil

(205) 313-1682 (205) 881-9325
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Note:  This action list includes BDM actions beyond those assigned at the ACMS Status Meeting.  The
shaded areas represent completed actions.  The actions are listed in order of the Action Number.  This does
not uniformly conform to chronological order.

Action
No.

Action
Category

Action Description Actionee Action
Due Date

Action
Status

1 CM
Counter
Proposal

Send CM Counter Proposal as revised at
the Jan 98 meeting and with updated
notes.

BDM - Jim ASAP Done

2 CM
Counter
Proposal

Post CM Counter Proposal as revised at
the Jan 98 meeting and with updated
notes on AMSAA’s (IEA’s) web site.

Gordon Ney ASAP Done

  3 Requested
Inputs

Provide Carla Crawford with copy of
ACMS Performance Specification
Structure Briefing (contains information
requested by BDM for Concluding
Material page).

BDM - Jim ASAP Done

4 Requested
Inputs

Provide Gordon Ney with information
requested by BDM for Concluding
Material page.

Carla Crawford TBD Done

Issues to
be

resolved

5 Requested
Inputs

Provide BDM with requested Concluding
Material page information.

Gordon Ney TBD Open

6 Tech Loop Prepare an initial set of candidate Tech
Loop requirements based on a review of
the extracted CMIS CM requirements
(J0001 through J0287).

Gayle Booker 23 Jan 98 Done

7 Tech Loop Post the initial set of candidate Tech
Loop requirements on AMSAA’s (IEA’s)
web site.

Gordon Ney 23 Jan 98 Done

8 Glossary Add definition of Technical Baseline from
MS-2549 to glossary.

BDM - Sandy 30 Jan 98 Done

9 Glossary Add “access profile” to glossary. BDM - Sandy &
Ed

30 Jan 98 Done

10 Glossary Add “Transaction Log” to the glossary.
Transaction Log.  An on-going set of
records that updates every time a change
is made in the database.  It is saved
externally to the system and contains
sufficient information that the system may
be restored from a backup or archive.

BDM - Sandy 30 Jan 98 Done

11 Glossary Add the following to the Glossary:
Dynamic Interface.  A real-time,
background exchange of data.

BDM - Sandy 30 Jan 98 Done
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Action
No.

Action
Category

Action Description Actionee Action
Due Date

Action
Status

12 Check Rqt Search ACMS CONOPS for requirement
to store data in a non-versioned vault.
Relates to P1.3.2.

BDM - Sandy 30 Jan 98 Done

Para #
5.2.1.1,
Working

Data

13 Draft Perf
Spec

Deliver Draft ACMS Performance
Specification.

BDM - Team 30 Jan 98 Done!

14 Draft Perf
Spec

Post Draft ACMS Performance
Specification on AMSAA’s (IEA’s) web
site.

Gordon Ney 30 Jan 98 Done

15 Draft Perf
Spec

Change “forms” to “displays” on P1.2.1 BDM - Sandy 30 Jan 98 Done

16 Draft Perf
Spec

Revise language of P1.3.5 as stated in rqt-
revs.doc and move P1.3.5 to be next to
P8.11.

BDM - Margot &
Jim

30 Jan 98 Done
except
for the
move

   17 New Rqts Develop new requirements following
revised P1.3.6.2 that deal with
conceptually dividing the vault (a.k.a.,
partitioning the vault), routing data to
default partitions, and allowing users to
override default routings (P1.3.6.3,
P1.3.6.4, and P1.3.6.5).  Refer to MIL-
STD-2549 (DED 209) and rqt-revs.doc.

BDM - Margot &
Jim

30 Jan 98 Done

18 Draft Perf
Spec

Improve the consistency in which selected
words are used in the draft requirements
and review requirements for definitions to
add to Glossary (e.g., document, revision,
version, vault, etc.).

BDM - Global:
Margot & Jim

30 Jan 98 Done

19 Draft Perf
Spec

Use the term “document” in the MIL-
STD-2549 sense.

BDM - Global:
Margot & Jim

30 Jan 98 Done

20 Draft Perf
Spec

Consider replacing the phrase
“parts/components/assemblies/end items”
with “product structure elements.”

BDM - Global:
Margot & Jim

30 Jan 98 Done

21 Draft Perf
Spec

Investigate MIL-STD-2549’s use of the
terms version and revision.  Decide how
best to use them in the Draft ACMS
Performance Specification.

BDM - Global:
Margot & Jim

30 Jan 98 Done

22 Draft Perf
Spec

Consider replacing the word “files” with
data or document (decide which)
throughout the specification.

BDM - Global:
Margot & Jim

30 Jan 98 Done

23 Draft Perf
Spec

Develop a web security requirement for
protection from hacking.

Paul Behrens 13 Feb 98 Open
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Action
No.

Action
Category

Action Description Actionee Action
Due Date

Action
Status

24 Draft Perf
Spec

Change category of P1.3.7.2 to reflect
merging with P1.3.7.1.

(Lock Checked Out Data)

BDM - Margot &
Jim

30 Jan 98 Done

25 Draft Perf
Spec

Make P1.3.7.6 consistent with P1.3.6.2.

(Specify Check-Out Location)

BDM - Margot &
Jim

30 Jan 98 Done

26 Draft Perf
Spec

Modify the category of P1.5.1.1 to reflect
change from “classification” to
“grouping.”

BDM - Margot &
Jim

30 Jan 98 Done

27 Draft Perf
Spec

Change “classifications” in P1.5.1.2 to
“groupings,” modify the category to
reflect the change, and look for other
places where the term “classification” is
used.

BDM - Margot &
Jim

30 Jan 98 Done

 28 Draft Perf
Spec

Make P1.6 and P1.7 siblings under the
category Release Management per
comments at Jan 98 meeting.

P1.6 (Support Electronic Approvals)

P1.7 (Track Revision and Release Status)

BDM - Margot &
Jim

30 Jan 98 Done

29 Draft Perf
Spec

Re-address the old P1.7 in light of the
resolution of revision and version.  Also
check to see if P1.7 is redundant.

BDM - Margot &
Jim

30 Jan 98 Done

 30 Draft Perf
Spec

Modify P1.8.1 to clarify the requirement
in light of the definitions for “full add
information” and “full delete
information.”  “Full add and delete
information” implies the system captures
a complete record of the record that
changes.  “From/to change information”
implies the system only captures the from
and to information for the fields that
change and the values of the fields that
are the record keys.

BDM - Margot &
Jim

30 Jan 98 Done

31 Draft Perf
Spec

Consider developing a new requirement
located around P3.1.7 or P3.1.11 (which
is deleted).  This new requirement should
say something like, “ACMS shall provide
the capability to define a baseline based
on a particular baseline freeze [or
effectivity] date.”  Compare this
requirement to C0022.

P1.3.7-new (Define Baseline Freeze)

BDM - Margot &
Jim

30 Jan 98 Done

32 Draft Perf
Spec

Reconsider P3.1.4 in light of the
resolution of the version/revision issue.

BDM - Margot &
Jim

30 Jan 98 Done
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Action
No.

Action
Category

Action Description Actionee Action
Due Date

Action
Status

33 Draft Perf
Spec

Reconsider P3.1.6 in light of the
resolution of the version/revision issue.
The resolution may affect the phrase,
“configuration of a product.”  Depending
on how the issue is resolved, a particular
configuration of a product may
correspond 1 to 1 to a particular revision
or version of a product.

BDM - Margot &
Jim

30 Jan 98 Done

34 Draft Perf
Spec

Move revised P6.1.2 to Interface section.
Check for duplicates.

BDM - Margot &
Jim

30 Jan 98 Done

35 Draft Perf
Spec

In lieu of P6.1.5 in the Interface section,
consider having a TBD interface
requirement in the Interface section.

<Adopted Booker’s comment with some
modification.  P6.1.5 was already
destined for the Interface section.
Deleted P8.5 as a duplicate.>

BDM - Margot &
Jim

30 Jan 98 Done

36 Draft Perf
Spec

Make sure the ACMS Performance
Specification has requirements that
ensure ACMS has visibility into data
managed by other systems.  Visibility, not
control.

(1-23-98) Consider the following 3 new
requirements to be located in Section
3.1.1.1.4, Data Locating Requirements.
They are broken up because it will be
necessary to phase them in and should be
identified as future requirements in
Section 6 (see action #48). (P3.2.0.1 to
P3.2.0.3).

• ACMS shall provide the capability to
locate, display, search, and navigate
product structures which are stored
by ACMS sites that are not the user’s
host ACMS site.

• ACMS shall provide the capability to
located product data which are
stored by ACMS sites that are not the
user’s host ACMS site.

• ACMS shall provide the capability to
retrieve product data which are
stored by ACMS sites that are not the
user’s host ACMS site.

BDM - Margot &
Jim

30 Jan 98 Done

37 Draft Perf
Spec

Revise sequence of requirements from
P8.2.6 to P8.2.15.  See the language in
rqt-revs.doc. (P8.2.7-1 to P8.2.7-6).

BDM - Margot &
Jim

30 Jan 98 Done
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38 Draft Perf
Spec

Change the definition of COOP in P8.4.3
to Continuity of Operations Plan.

BDM - Sandy 30 Jan 98 Done

39 Draft Perf
Spec

Check P8.8.2 against the general API
requirement (the revised P6.1.2).

BDM - Margot &
Jim

30 Jan 98 Done

40 Draft Perf
Spec

Move P12.1 to the category User
Interfaces.  P12.2 to P12.5 were deleted
at the Jan meeting.

BDM - Margot &
Jim

30 Jan 98 Done

41 Draft Perf
Spec

Change the category of D0011 to User
Skills. (different solution)

BDM - Sandy 30 Jan 98 Done

42 Draft Perf
Spec

Create a D0020-NEW1 and D0020-
NEW2 for ECALS and CARS.  See action
80.

BDM - Margot &
Jim

30 Jan 98 Done

43 Draft Perf
Spec

Add the following parenthetical remark to
the end of D0022 and D0023:  (This
requirement should be tailored by the
implementing command at the time of
acquisition.)  Check the interface TBD
place holders for possible duplication.

Incorporated D0022 into P6.1.2 and
D0023 into P8.8.1.

BDM - Margot &
Jim

30 Jan 98 Done

44 Draft Perf
Spec

Locate an environmental parameter for
“Refresh Time.”  This has to do with
refreshing data among distributed
databases.  (see D0024) Created a new
requirement as D0025.

BDM – Jim

[enter directly into
RTS]

30 Jan 98 Done

45 Draft Perf
Spec

Include in Section 6 of the Draft ACMS
Performance Specification a statement
that the SOW need to include statements
requiring current technology, strategy for
incorporation of future technology, and
Technology Refresh in contract.

BDM - Margot 30 Jan 98 Done

46 Draft Perf
Spec

Leave the draft requirement identifiers
(e.g., P1.1) somewhere with the
requirement in the Draft ACMS
Performance Specification.

BDM - Margot &
Sandy

30 Jan 98 Done

47 Draft Perf
Spec

Move C0028 to beginning of CM
requirements.

Alternative to consider.  Move C0028 to
the Interface section.  Message out to
Gordon and Gayle on this (1-23-98).  Put
in both places via reference.  P0C0028.

BDM - Margot 30 Jan 98 Done

48 Draft Perf
Spec

Add a note to section 6 that identifies
which requirements should be deferred.
e.g., C0002.

BDM - Margot &
Jim

30 Jan 98 Done
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49 Draft Perf
Spec

Create the following new Ownership and
Support requirement:  ACMS restorations
from backups shall take no longer than
TBD hours given a database of TBD
records.

[enter directly into RTS]  (see D0017-1)

BDM - Margot &
Jim, and Patricia
Martinez

30 Jan 98 Done

  50 Draft Perf
Spec

Research and provide a benchmark for
system restoral time (non-catastrophic).

(see AI # 49 for location of result)

BDM - Jim, and
Patricia Martinez

30 Jan 98 Done

51 Tech Loop Comment on the initial set of candidate
Tech Loop requirements and add
additional Tech Loop requirements as
needed.  Provide comments to AMCOM
(Gayle Booker????).

ACMS Task Force
Members

3 Feb 98 Done

52 Tech Loop Review Tech Loop requirements at a
VTC.

ACMS Task Force
Members

6 Feb 98 Done

53 Comments Reconsider original comment against
P3.1.7.  Need to fully specify “etc.”

Gayle Booker 13 Feb 98 Open

54 Comments Need to clarify the following comment
made by Jim Rickenbaugh against P4.1:
“Need to indicate that WBS is applicable
only to contract related cost and
schedule.”

Gayle Booker 13 Feb 98 Open

55 Comments Investigate suitability of combining
P1.5.3.2 and P1.5.3.4.  If they should,
write a comment to that effect.  Note:
P1.5.3.2 should include links between
product structure elements and product
data.

BDM - Margot 13 Feb 98 Open

56 Comments Write a comment to modify and split the
revised P1.2.3 (revised at the Jan 98
meeting).

BDM - Jim 13 Feb 98 Open

57 Tech Loop Package Tech Loop requirements and
deliver to BDM in electronic form.

Gordon Ney 13 Feb 98 Open

58 Comments Consider possible wording to include
“order of change action implementation”
in draft performance requirement C0024.

ACMS Task Force 13 Feb 98 Open
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59 Comments Develop global relationship
requirement(s).  See notes associated with
the CM Counter Proposal (cm-cntr2.doc).

This either has to do with C0020 and a
global statement that allows for recording
all documentation and relationships, or
C0031 to C0033 (to include those
deleted) and a global requirement to
create and track CM activities.  It is not
clear what the group wanted.

Patricia Martinez,
Gayle Booker, and
possibly others

13 Feb 98 Open

60 Comments Investigate possibility of a requirement to
support disposal and obsolescence.

Gayle Booker 13 Feb 98 Open

61 Comments Specify required time to recover from a
catastrophe.  This would go under the
Ownership and Support section.

ACMS Task Force
by Command

13 Feb 98 Open

62 Comments Provide written comments on the Draft
ACMS Performance Specification and
provide to BDM electronically.

ACMS Task Force
Members

13 Feb 98 Open

63 Tech Loop Deliver revised Draft ACMS
Performance Specification ( = old Draft
ACMS Performance Specification + Tech
Loop requirements).

BDM - Team 19 Feb 98 Open

64 Comments Deliver consolidated Draft ACMS
Performance Specification comments and
responses.

BDM - Team 19 Feb 98 Open

65 Review Post revised Draft ACMS Performance
Specification, consolidated comments,
and responses on AMSAA’s (IEA’s) web
site.

Gordon Ney 19 Feb 98 Open

66 Review Attend review of Draft ACMS
Performance Specification, consolidated
comments, and responses (location -
TBD).

ACMS Task Force
Members and
BDM - Jim & Ed

24 - 26

Feb 98

Open

67 Comments Write a comment to delete the revised
C0021 as duplicated by C0015.

BDM 13 Feb 98 Open

68 Comments Write a comment to delete P1.5.2.1 as a
duplicate of P1.5.4, P3.1.2, and P3.1.3.

BDM 13 Feb 98 Open

69 Glossary Write definitions for additional types of
data named in P1.2.1.

BDM 13 Feb 98 Open

70 Comments Write a comment to delete P1.5.4 as a
duplicate of P1.5.2.1.  Note:  Where used
is covered in P3.2.2.

BDM 13 Feb 98 Open

71 Comments Write a comment to delete P2.4 as a
duplicate of P2.2 and P2.1.6/P2.1.12.  See
also P5.1 to P5.4.

BDM 13 Feb 98 Open
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72 Comments Consider writing a comment to delete
P2.5.1 as a duplicate of P1.6.  Note:
Wording of P2.5.1 does not mention
workflow.  P1.6 may need to mention
workflow.

BDM 13 Feb 98 Open

73 Comments Explore the potential duplication between
P3.1.1 and P3.1.9 as revised.

BDM 13 Feb 98 Open

74 Comments Consider writing a comment that
challenges the notion of needing to
partition vaults as described in P1.3.6.2
through P1.3.6.4

BDM 13 Feb 98 Open

75 Comments Write a comment against P3.1.7 to at least
change it to “multiple product structure
baselines.”  Also, consider splitting in
two and placing the multiple baselines
portion next to C0022.

BDM 13 Feb 98 Open

76 Comments Write a comment to delete the second
sentence of P6.2.2 as duplicative of
P6.1.4.

BDM 13 Feb 98 Open

77 Comments Check P8.8.3 for duplication with P6.1.5.
Write a comment if necessary.

BDM 13 Feb 98 Open

78 Comments Delete P9.1 in order to be consistent with
direction from Jan 98 meeting to delete
P9.2.

BDM 30 Jan 98 Done

79 Comments Write a comment to delete D0015 as a
duplicate of P10.1 and P10.2.  Note:  May
want to keep D0015 and delete the others.
Investigate D0016 as well.

BDM 13 Feb 98 Open

80 Minutes Put in the meeting minutes that legacy
data conversion for MEARS/ACCESS is
a STRICOM SOW statement, not a
performance specification requirement.
See also Action 42.

BDM TBD Open

81 Requested
Input

Reference Action #4.  Coordinate with
Jim Knowles on Concluding Materials
information.

Gordon Ney 5 Feb 98 Open

82 Draft Perf
Spec

Develop a list of Subject Terms (Key
Words) for Section 6.4.

BDM - Jim &
Margot

30 Jan 98 Done

83 Comments Consider writing a comment to eliminate
P1.3.4 in light of the P8.2 series of
requirements.

BDM - Jim 13 Feb 98 Open

84 Comments Consider making the connection between
P1.5.1.1/P1.5.1.2 and P1.5.2.2 clearer.

BDM - Jim 13 Feb 98 Open
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85 Comments Consider revising P2.1.4 to just be time-
out rules (which make sense under
Workflow Definition Requirements) and
create separate, new requirements under
Workflow Execution Requirements for
voting (see P2.5.2), commenting, and
routing.  Put the new ones after P2.5.2.

BDM - Jim 13 Feb 98 Open

86 Comments Consider writing a comment to split
P2.1.11, so that we can mark the progress
of the workflow portion as a  current (not
future) requirement.

BDM - Jim 13 Feb 98 Open

87 Comments Write a comment that adds the phrase,
“(This requirement should be tailored by
the implementing command at the time of
acquisition.), to D0001 and D0004
through D0007.

BDM - Jim 13 Feb 98 Open

88 Comments Review workflow requirements
associated with PDM, CM, and Tech
Loop to ensure it is possible to reuse the
data from a previous instance of a
workflow.  The Army wants to be able to
reuse both workflow templates (already
covered) and reuse data from a previously
executed workflow.

BDM - Jim 13 Feb 98 Open

89 Comments Review paragraphs in Sctn 1 and
appendices for treatment of core data.
Need to remove notion of core data in
favor of only specifying the data
exchange requirements via MS-2549
DIPs.

BDM - Jim 13 Feb 98 Open

90 Comments Draft a comment to better include Tech
Loop needs in P1.8.1 (??).  Relates to
ARDEC Tech Loop requirement, New
ARDEC 5.

Carol Sitroon 13 Feb 98 Open

91 Comments Review the requirements under 3.2.1 to
see which should be changed from “batch
loading” to “batch loading without human
intervention.”

ACMS Task Force 13 Feb 98 Open


